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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew & Mike Draper’s crew on Cable wrapping on the North main-
span. See the diaries of L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for additional details of
Cable field work.

- I arrived at the pier 7 office at 06:45, & was on the bridge at 07:10.
- From 07:10 until 08:10, Tony’s crew was wrapping the Cable with the “push” machine near PP 84.5.
They stopped when the machine ran up against the edge of the cable band (CB) at PP 84N.
- From 07:10 until 08:40, Mike’s crew was setting up the “pull” machine near PP 94N.
- From 07:10 until 09:30, zinc paste was being applied to the Cable between PPs 84N & 83N.
- From 08:10 until 08:25, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 08:25 until 08:50, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 84N.
- From 08:40 until 10:30, Mike’s crew was doing the S-wire butt splice near the CB at PP 94N.
- From 08:50 until 09:10, Tony’s crew wrapped the first 250mm of S-wire just uphill of the CB at PP 84N.
- From 09:10 until 09:20, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 09:20 until 09:35, Tony’s crew knocked the 250mm section of S-wire downhill to lap under the CB
caulking groove.
- From 09:35 until 10:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 3m during this time, & stopped when the bobbins ran low on S-wire near PP 83.6N.
- From 10:30 until 11:00, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place, & full
S-wire bobbins were installed on the wrapping machine.
- From 10:30 until 14:20, Mike’s crew was wrapping the Cable with the “pull” machine near PP 94N.
- From 11:00 until 11:40, Tony’s crew was doing the S-wire butt splice near PP 83.7N.
- From 11:00 until 13:00, zinc paste was being applied to the Cable between PPs 83N & 82N.
- From 11:40 until 11:50, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.
- From 11:50 until 14:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5m during this time, & stopped when the bobbins ran low on S-wire near PP 82.7N.
- From 12:10 until 12:40, lunch.
- From 14:20 until 16:00, Mike’s crew moved the “pull” wrapping machine up to near the CB at PP 92N.
- From 14:30 until 14:50, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place, & full
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S-wire bobbins were installed on the wrapping machine.
- From 14:50 until 15:15, Tony’s crew was doing the S-wire butt splice near PP 82.7N.
- From 15:15 until 15:35, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 1m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 82N.
- From 15:35 until 15:45, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 15:45 until 16:15, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 82N.
- At about 16:00, Brian Boal & Roman Granados came to the North main-span to check out an issue that
was discovered. It is with the amount of S-wire that is lapped under the CB caulking groove at PP 88N.
Portions of this S-wire are not pushed downhill far enough, & do not lap under the caulking groove. See
attached photo. This work was not done during my shift, so I could not answer specific questions as to
how this turned out this way. ABF plans to come up with a mitigation plan to address the issue.
- From 16:00 until the end of the shift, Mike’s crew was doing the S-wire butt splice near PP 92N.
- From 16:15 until 16:30, Tony’s crew wrapped the first 250mm of S-wire just uphill of the CB at PP 82N.
- From 16:30 until 16:50, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.
- From 16:50 until the end of the shift, Tony’s crew set up to start trying to knock the 250mm section of S-
wire downhill. However, they did not move the S-wire during the shift today. They will pick up where they
left off tomorrow morning.
- At 17:10, I left the bridge. - Note: I was scheduled to work 10 hours today.
- From 17:20 until 17:50, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment
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PP 88N - S-wire not lapped under the cable band caulking groove
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